From: Danny Mapili - WPD-C
To: Andrea Mango
Cc: Joshua Hill; Terry Lamb Sr.; Todd Williams; Patrick J. Murray; Kaan Dilber; Edwin Lopacki - WPIB
Subject: Re: FERC Swing: Status of Design Review
Date: Tuesday, July 19, 2016 4:17:27 PM
Attachments: image001.png

Andrea,
Apologies for the confusion. The attached file in my reviews submission is the GSA's comment. But the body of the email I have forwarded after me email was FERC's comment. It looks like you have addressed all of GSA's comment, but not FERC's.

Please refer to the email I have forwarded where Josh has 2 comments:
1. Additional wireless Access point (there's also a drawing embeded in the email showing this location)
2. low voltage cabling has to be included in the GC scope

We're adding 1 more FERC's comment, i.e. inclusion of signage.

Please let me know if there's any questions.

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
NCR-PBS U.S. General Services Administration
Room 7919 (Station 7360)
P 202-219-0376 | M 703-678-8289

On Mon, Jul 18, 2016 at 4:33 PM, Andrea Mango <Mango@otj.com> wrote:

> Hello Josh,
>
> Please find our response attached along with supporting drawings. Let us know if there are additional questions or comments.
>
> Thank you,
>
> **Andrea Mango**
>
> OTJ Architects
>
> 202.621.1315
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Monday, July 18, 2016 8:35 AM
> **To:** Joshua Hill <Joshua.Hill@ferc.gov>
> **Cc:** Terry Lamb Sr. <Terry.Lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Patrick J. Murray <pmurray@akridge.com>; Kaan Dilber <Dilber@otj.com>; Andrea Mango <Mango@otj.com>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
> **Subject:** Re: FERC Swing: Status of Design Review
>
> Thanks Josh.
>
> Patric/Kaan,
>
> Atttached is GSA's comments.
>
> Please respond to FERC's and GSA Comments. Advise us on the timing of the Issuance of the CD's for final approval. Upon Govt's final approval, we will proceed with permit and pricing.
>
> Thanks,
>
> Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

NCR-PBS U.S. General Services Administration

Room 7919 (Station 7360)

P 202-219-0376 | M 703-678-8289

On Fri, Jul 15, 2016 at 6:07 PM, Joshua Hill <Joshua.Hill@ferc.gov> wrote:

Danny,

Below are our comments:

On A301, we may need an additional wireless access point located in the vicinity of the entrance to the suite (see drawing below).

Also, I do not see where the low-voltage cabling is included anywhere, either in the drawings or specifications. We had discussed this being included in the construction work.



Josh D. Hill, RPA | Director, Logistics Management Division
Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov

---

From: Joshua Hill
Sent: Friday, July 15, 2016 1:52 PM

To: 'Danny Mapili - WPD-C' <danny.mapili@gsa.gov>
Cc: Terry Lamb Sr. <terry.lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Patrick J. Murray <pmurray@akridge.com>; Kaan Dilber <Dilber@otj.com>; Andrea Mango <Mango@otj.com>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
Subject: RE: FERC Swing: Status of Design Review

I'll have it to you today

Josh D. Hill, RPA | Director, Logistics Management Division
Phone: 202.502.6159 | Mobile: 202.590.7812 | Email: Joshua.Hill@ferc.gov

From: Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
Sent: Friday, July 15, 2016 7:56 AM
To: Joshua Hill <Joshua.Hill@ferc.gov>
Cc: Terry Lamb Sr. <Terry.Lamb@ferc.gov>; Todd Williams <Todd.Williams@ferc.gov>; Patrick J. Murray <pmurray@akridge.com>; Kaan Dilber <Dilber@otj.com>; Andrea Mango <Mango@otj.com>; Edwin Lopacki - WPIB <tony.lopacki@gsa.gov>
Subject: FERC Swing: Status of Design Review

Good morning Josh,

I would like to check the status of the Design Review for the 100%CD's FERC Swing.

Thanks

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

NCR-PBS U.S. General Services Administration

Room 7919 (Station 7360)

P 202-219-0376 | M 703-678-8289